
 

 

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER 
QUARTERLY PROGRESS REPORT 

Wisconsin Department of Transportation 
DT1241     02/2011 

 

INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2013 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Aesthetic Coatings for Concrete Bridge Components 

Project investigator: Dr. Al Ghorbanpoor Phone: 414-229-4962  E-mail: algh@uwm.edu 

Administrative contact: Nikki Hatch Phone:        E-mail:       

WisDOT contact: Travis McDaniel Phone: 608-266-5097  E-mail: travis.mcdaniel@dot.state.wi.us 

WisDOT project ID: 0092-13-05 Other project ID:       Project start date: 8/22/2012 

Original end date: 11/21/2014 Current end date: 11/21/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
 
 
Project description: 

The objectives of this study are to investigate methods and products that may be used in the aesthetic and 

protective coating of bridge concrete components and to develop a guideline for cost-effective bridge coating practices for 

concrete members. A series of concrete coating systems will be identified and tested in the laboratory to evaluate their 

performance under simulated environmental conditions that are similar to those experienced by bridge components in 

Wisconsin. Wisconsin bridge sites, where coating failures and problems have occurred, have been visited to identify and 

evaluate the structural details and other factors that have contributed to such coating failures.   Upon completion of the 

testing and evaluation program, guidelines and specifications language will be developed for selection, application, and 

maintenance of such coating materials.   
 
 
 
 
 
 
 
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$120,000.00 $8,000.00 $31,000.00 26% 30% 



 

 

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

  The research staff poured all concrete samples required for laboratory testing. 

    
 

 The formwork was removed following a seven day moist curing period, and the concrete samples were allowed to 

cure for an additional 21 days. During this period the properties of each concrete mix (large and small samples) were 

evaluated.  

   

 



 

 

 A sack rub finish was provided to the concrete samples, where required, in preparation for the application of the 
coating systems.  
 
Anticipated work next quarter: 

  During the next quarter, the research staff will apply the selected coating systems and after allowing the coatings 

to cure for a period of 14 days, laboratory testing will begin.  
 
Circumstances affecting project or budget: 

Difficulty obtaining coating sample from Sherwin Williams because production was ceased during winter months.   
 
Attach / insert Gantt chart and other project documentation 
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2. Survey 

 
3. Interim Report 

 
4. Laboratory Testing 

 
5. Future Research 
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